

REQUISITION FOR PAYMENT

REG # BANK/ASI REG # 1	CUSTOMER JOE WANNAHOME CONTRACTOR ABC CONSTRUCTION
Original Contract Amount \$ _____ Net Change Per Change Orders \$ _____ Revised Contract to Date \$ _____	
Total Amount Completed to Date \$ _____ Less Retainage (if applicable) \$ _____ Total Amount Earned to Date \$ _____ Less Previous Payments \$ _____ Current Payment Requested Hereunder \$ _____	
CUSTOMER SIGNATURE <i>Joe Wannahome</i>	
CONTRACTOR SIGNATURE <i>Jim Carpenter</i>	
DESCRIPTION EXCAVATION FOUNDATION FRAMING SOFT COSTS	THIS REQ. 5,000 10,000 10,000 350
TOTAL REQ. \$ 25,350.00	
INSPECTOR SIGNATURE	

N.H. LIEN AFFIDAVIT

PLEASE PRINT CLEARLY IN ALL AREAS EXCEPT SIGNATURE

DATE OF THIS INSTRUMENT 27th DAY OF April 2005

AMOUNT OF REQUESTED DISBURSEMENT \$ 25,350.⁰⁰

NAME OF BUSINESS REQUESTING FUNDS ABC CONSTRUCTION

NAME OF INDIVIDUAL REQUESTING FUNDS James Carpenter

NAME OF PROPERTY OWNER Joseph Wannahome

ADDRESS OF PROPERTY 123 Main Street
Exeter NH 03833

THE UNDERSIGNED MORTGAGOR (OWNER) OR MORTGAGOR'S AGENT (BUILDER/SUB-CONTRACTOR/SUPPLIER) HEREBY CERTIFIES TO THE CONSTRUCTION MORTGAGEE (BANK/LENDER), THAT ALL WORK FOR WHICH THE REQUESTED DISBURSEMENT IS TO BE MADE HAS BEEN COMPLETED AND THAT ALL SUB-CONTRACTORS AND/OR THEIR SUPPLIERS OF MATERIAL AND/OR LABOR HAVE BEEN PAID FOR THEIR SHARE OF SUCH WORK OR WILL BE PAID OUT OF THIS DISBURSEMENT THROUGH THE DATE LISTED ABOVE IN ACCORDANCE WITH NEW HAMPSHIRE RSA 467.6:12

James Carhter

SIGN BY INDIVIDUAL REQUESTING FUNDS
(MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC)

TO BE FILED OUT BY NOTARY PUBLIC
STATE OF New Hampshire COUNTY OF Rockingham
SUBSCRIBED AND SWORN TO BEFORE ME THIS 2nd DAY OF April 2005
NOTARY PUBLIC: [Signature]
MY COMMISSION EXPIRES: ANTHONY S. CHOUINARD JR. Notary Public
My Commission Expires December 20, 2005

SAMPLE

NOTICE

ANTICIPATED FUNDING DATE

4-29-05

Sender: Regional Bank
(ADDRESS OF SENDER)
Anytown, NH 01234
(CITY, STATE, ZIP)
 Addressee: 123 Main Street
(ADDRESS)
Eden, NH 03833
(CITY, STATE, ZIP)
 Payment Date: 4-27-05
(MONTH, DAY, YEAR)
 Time of Posting: 7:30 (AM) PM
 By: Diana C. Baker
(SIGNATURE OF CUSTOMER OR AGENT)

CERTIFICATION
OF

OF
ANTICIPATED FUNDING DATE
SITE POSTING

Pursuant to RSA 447:12 b, iii at least 48 hours prior to requesting any funds the mortgagee (or his agent) shall post in a conspicuous place on the site, the anticipated funding date for said requisition.

This is to certify that I have posted the attached notice on said job site on the date listed below:

Date of Posting April 27, 2005
month day year

Time of Posting 7:30 AM PM

Captain or Agent Det. [Signature]
Signature

Witness Homer F. [Signature]

- BANK USE -

LIEN WAIVER

PLEASE PRINT CLEARLY IN ALL AREAS EXCEPT SIGNATURE AND INITIALS

TO ALL WHOM IT MAY CONCERN:

THE UNDERSIGNED
BUSINESS ABC Foundation Company
INDIVIDUAL John Concrete
UNDER AN AGREEMENT
WITH: ABC Construction
PROPERTY LOCATED AT: 123 Main Street
Exeter, NH 02833
THE OWNERS OF
SUCH PROPERTY ARE Joseph W. and Anne

THEREFORE, THIS 20th DAY OF April, 2005, FOR AND IN
 CONSIDERATION OF THE SUM OF \$ 10,000.00 HAS BEEN PAID AND
 RECEIVED, THE UNDERSIGNED DOES HEREBY WAIVE AND RELEASE ANY
 LEASE RIGHTS TO, OR CLAIM OF LEASE WITH RESPECT TO AND ON SAID
 ABOVE DESCRIBED PREMISES, AND ALL IMPROVEMENTS THEREON,
 AND ON THE MACHINES OR OTHER CONSIDERATIONS THAT MAY BECOME
 DUE FROM THE OWNER, ON ACCOUNT OF LABOR, SKILL, SERVICE,
 MATERIAL AND/OR EQUIPMENT FURNISHED BY THE UNDERSIGNED TO
 OR FOR THE ABOVE DESCRIBED PREMISES AND IMPROVEMENTS
 THEREON TO THIS DATE WITHOUT PREJUDICE TO ASSERT ANY LEASE AS
 TO ABOVE DESCRIBED PERFORMANCE OR FURNISHING THAT
 INCREASE TOTAL VALUE DERIVED FROM PERFORMANCE OR FURNISHING
 MORE THAN THE AMOUNT STATED ABOVE.

SIGNATURE John Agost

WITNESS De [unclear]

(I cannot be witness)



NEW HAMPSHIRE RESIDENTIAL INSPECTION FUNDING INSTRUCTIONS

PLEASE CALL ASI AT LEAST 48 HOURS PRIOR TO THE REQUESTED INSPECTION DATE.

POST YELLOW "NOTICE" AND "CERTIFICATION" CARDS 48 HOURS PRIOR TO INSPECTION FOR FUNDING PURPOSES. (IF SUBJECT TO WEATHER, PLEASE USE PLASTIC SLEEVE)

FILL OUT REQUISITION FOR PAYMENT AS FOLLOWS ~ THIS FORM **MUST** BE SIGNED BY BOTH PARTIES. (OWNER AND BUILDER)

- A) LABEL EACH CATEGORY UNDER DESCRIPTION.
- B) TOTAL OF CATEGORY UNDER "THIS REQ".
- C) TOTAL ALL CATEGORIES AT BOTTOM.
- D) DO NOT USE "COMMENT AREA FOR ASI USE ONLY".

COMPLETE LIEN AFFIDAVIT (AND/OR LIEN WAIVERS IF REQUIRED)

PLEASE HAVE ALL PAPERWORK IN ORDER FOR INSPECTION DATE TO ENSURE TIMELY PROCESSING OF DISBURSEMENT.

PLEASE CONTACT ASI FOR INFORMATION ON DEPOSITS FOR ORDERING OF WINDOWS OR CABINETS.

PLEASE NOTE: THE ABOVE INSTRUCTIONS MUST BE FOLLOWED TO COMPLY WITH NH STATUTE #447.

IF YOU HAVE ANY QUESTIONS PLEASE CALL ASI MONDAY THROUGH FRIDAY, 9:00 AM ~ 5:00 PM. IF LEAVING A MESSAGE, PLEASE REFER TO PROJECT NAME, BANK AFFILIATED AND CONTRACTOR WITH ALL MESSAGES.

ASI 225 Water Street Exeter, NH 03833-2417 / Phone: 772-1180 / Fax: 772-1181

N.H. LIEN AFFIDAVIT

(PLEASE PRINT CLEARLY IN ALL AREA'S EXCEPT SIGNATURE)

DATE OF THIS INSTRUMENT: _____ DAY OF _____, 200__

AMOUNT OF REQUESTED
DISBURSEMENT:

\$

NAME OF BUSINESS

REQUESTING FUNDS: _____

NAME OF INDIVIDUAL

REQUESTING FUNDS: _____

NAME OF

PROPERTY OWNER: _____

ADDRESS OF

PROPERTY: _____

THE UNDERSIGNED MORTGAGOR (OWNER) OR MORTGAGOR'S AGENT (BUILDER/SUB-CONTRACTOR/SUPPLIER) HEREBY CERTIFIES TO THE CONSTRUCTION MORTGAGEE (BANK/LENDER), THAT ALL WORK FOR WHICH THE REQUESTED DISBURSEMENT IS TO BE MADE HAS BEEN COMPLETED AND THAT ALL SUB-CONTRACTORS AND OR THEIR SUPPLIERS OF MATERIAL AND, OR LABOR HAVE BEEN PAID FOR THEIR SHARE OF SUCH WORK OR WILL BE PAID OUT OF THIS DISBURSEMENT THROUGH THE DATE LISTED ABOVE IN ACCORDANCE WITH NEW HAMPSHIRE RSA 447:9-12.

SIGN BY INDIVIDUAL REQUESTING FUNDS

(MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC)


TO BE FILLED OUT BY NOTARY PUBLIC

STATE OF: _____ COUNTY OF: _____

SUBSCRIBED AND SWORN TO BEFORE ME, THIS _____ DAY OF _____, 200__

NOTARY PUBLIC: _____

MY COMMISSION EXPIRES:



PKG.#	CUSTOMER
REQ. #	CONTRACTOR

Original Contract Amount	\$	
Net Change Per Change Orders	\$	
Revised Contract to Date	\$	

Total Amount Completed to Date	\$ _____
Less Retainage (if applicable)	\$ _____
Total Amount Earned to Date	\$ _____
Less Previous Payments	\$ _____
Current Payment Requisitioned Hereunder	\$ _____

CUSTOMER SIGNATURE			CONTRACTOR SIGNATURE	
DESCRIPTION	THIS REQ.		FOR ASI USE ONLY	
			DATE INSP.	DATE RET'D
			TIME INSP.	INSPECTOR
TOTAL REQ.	\$		INSPECTOR SIGNATURE	

NOTICE

ANTICIPATED FUNDING DATE

pen or marker only

CERTIFICATION

OF

ANTICIPATED FUNDING DATE SITE POSTING

Pursuant to RSA 447:12-b, III at least 48 hours prior to requesting any funds the mortgagor (or his agent) shall post in a conspicuous place on the site, the anticipated funding date for said requisition.

This is to certify that I have posted the attached notice on said job site on the date listed below.

Date of Posting _____
MONTH - DAY - YEAR

Time of Posting _____ AM _____ PM

Customer or Agent _____
SIGNATURE

Witness _____
SIGNATURE

ASI USE ONLY

ASI-92-1

Lender: _____
LENDING INSTITUTION

_____ TOWN - STATE - ZIP

Jobsite: _____
ADDRESS

_____ TOWN - STATE - ZIP

Posted Date: _____
MONTH - DAY - YEAR

Time of Posting: _____ AM _____ PM

By: _____
SIGNATURE OF CUSTOMER OR AGENT

ASI-92-1

LIEN WAIVER

(PLEASE PRINT CLEARLY IN ALL AREA'S EXCEPT SIGNATURE AND WITNESS)

TO ALL WHOM IT MAY CONCERN:

THE UNDERSIGNED
BUSINESS:

INDIVIDUAL:

UNDER AN AGREEMENT
WITH:

PROPERTY LOCATED AT:

THE OWNERS OF
SUCH PROPERTY ARE:

THEREFORE, THIS _____ DAY OF _____, 200__, FOR AND IN
CONSIDERATION OF THE SUM OF \$ _____, HAS BEEN PAID AND
RECEIVED, THE UNDERSIGNED DOES HEREBY WAIVE AND RELEASE ANY
LIEN RIGHTS TO, OR CLAIM OF LIEN WITH RESPECT TO AND ON SAID
ABOVE DESCRIBED PREMISES, AND THE IMPROVEMENTS THEREON,
AND ON THE MONIES OR OTHER CONSIDERATIONS DUE OR TO BECOME
DUE FROM THE OWNER, ON ACCOUNT OF LABOR, SKILL, SERVICE,
MATERIAL AND/OR EQUIPMENT FURNISHED BY THE UNDERSIGNED TO
OR FOR THE ABOVE DESCRIBED PREMISES AND IMPROVEMENTS
THEREON TO THIS DATE WITHOUT PREJUDICE TO ASSERT ANY LIEN AS
TO FUTURE DELIVERY, PERFORMANCE OR FURNISHING THAT
INCREASE TOTAL VALUE DELIVERED, PERFORMED OR FURNISHED TO
MORE THAN THE AMOUNT STATED ABOVE.

SIGNATURE

WITNESS

ASI INSPECTION TIME SCHEDULE

FOUNDATION WALLS COMPLETE-----1ST RELEASE

- * WALLS COATED
- * DRAINS IN PLACE (IF REQUIRED)
- "READY" FOR BACKFILL

FRAME IN PROGRESS-----2ND RELEASE

- * PREFERABLY DURING
RAFTER INSTALLATION

COMPLETED FRAME/ROUGH SERVICES-----3RD RELEASE

- * "BEFORE" INSULATION-SHEETROCK IS HUNG

FINISH SHEETROCK-----4TH RELEASE

- * TRIM ON SITE
- * PREFERABLY DURING INSTALLATION

FINAL-----5TH RELEASE

- * COMPLETION OF PROJECT
- * OCCUPANCY PERMIT IN HAND
- * READY OF FINAL APPRAISAL

LISTED ABOVE ARE TIME SCHEDULES WHICH MUST BE MET TO PROPERLY VERIFY COMPLETION OF WORK ALONG WITH CONTRACT SPECIFICATIONS MET TO DATE. THIS PROGRAM ENABLES THE CUSTOMER AND CONTRACTOR THE FLEXABILITY TO REQUEST FUNDING ON A PHASE BASIS AS OPPOSED TO A PERCENTAGE OF COMPLETION BASIS.

IF MORE THAN THE FIVE RELEASES ARE NECESSARY FOR COMPLETION, THE CHARGE OF \$ PER RELEASE WILL BE BILLED AT THE TIME OF PROCESSING AND MONIES DEDUCTED FROM FUNDS AVAILABLE AT THAT TIME.....
--

IF YOU HAVE ANY QUESTIONS CONCERNING ABOVE PLEASE
CONTACT ASI AT (603) 772-1180.

- ***** TO AVOID DELAY IN DISBURSEMENTS, PLEASE HAVE ALL PROPER DOCUMENTS SUBMITTED AT SITE INSPECTION
- ***** REQUISITIONS FOR PAYMENTS SIGNED BY BOTH PARTIES
- ***** AFFIDAVITS SIGNED AND NOTARIZED
- ***** NOTICE AND CERTIFICATION POSTED FOR DISBURSEMENT
- ***** ANY AND ALL BACK-UP OF INVOICES ETC.